STAGE 1

SEQUENCE OF WORK
1) REMOVE END SECTIONS FROM CULVERTS AT STA.235+78 AND STA.237+10 AND PLACE TEMPORARY PIPE.

2) BUILD 10 FT WIDE TEMPORARY PAVEMENT RT. STA.224+73.92 - 248+23.41.

3) PLACE TEMPORARY PAINT PAVEMENT MARKINGS.

4) SWITCH TRAFFIC OVER FOR STAGE 1.

5) PLACE BARRIER WALL, SIGNING, AND TRAFFIC CONTROL DEVICES. DS 2
6) CONSTRUCT STAGE 1 AS SHOWN IN STAGING DETAILS AND STAGING TYPICALS AND REMOVE WEST HALF OF CULVERTS.

7) BUILD 8 FT WIDE TEMPORARY PAVEMENT LT. STA.224+89.53 - 230+51.50 & LT. STA.242+27.92 - 248+07.14.

8) PLACE TEMPORARY PAINT PRIOR TO SWITCHING TRAFFIC TO THE NEW PAVEMENT FOR STAGE 2.
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